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. —JVLQ — 31 December 1986 GA/F'i

MEMORANDUM FOR: Deputy Director for Administration W ‘

FROM: John M. Ray
Director of Logistics

SUBJECT: Report of Significant Logistics Activities for
the Period Ending 31 December 1986

1. Events of Major Interest That Have Occurred During the
Preceding Week: 1//

¥

a. The Office of Logistics reports that the New 1p
Headquarters Building ground floor of the north tower and computer .4/
areas are being heated by the building air handlers with steam from
the Powerplant. Heating equipment serving these areas are being

tested. The air ill be manually controlled for the next
several months. 25%1

* b. OL reports that the power and heat have been turned on

at the Route 123 Security Control Center (SCC). Painting and other

finish work are underway and is scheduled for completion in

January. The Security Protective Officers are scheduled to move

into the SCC on 31 December. 25x1

c. Except for minor punch list items, OL reports that all
Bid Package 4 work in the North Parking Lot is complete. The last

major item of work, stripi and activation of lights was
completed on 26 December. 25%X1

d. The George Hyman Construction Co. began excavating for
another suspected leak in the south side chilled water line on
29 December. The line was excavated in an area previously
identified by ultrasonic testing as a possible location of a leak.
Further ultrasonic tests are scheduled on 5 January. Based on the
data, a joint decision will be made by the Facilities Management
Division, OL, and the New Building Project Office, OL, as to whether
a situation exists which merits further excavation of the chilled
water line. 25X%1

* e. OL reports that the Design Contest Entries by Agency
employees, for decorating the fitness jogging tunnel

25X1
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in Headquarters are on display in the Fine Arts Commission

Exhibit Hall, 1D corridor from 29 December until 25 January.

The Egg Decorating Traditions will remain on display for an

extended period due to the January show cancellation by the

Equal Employment Black History Coordinator. 25X1

f. During mid-1986, a large number of zones and
detectors in the fire alarm system were found inoperative due
to many renovations over the years and limited GSA 7?
documentation. In response, Engineering, OL, initiated the A
repair and documentation of the fire alarm zones and it is 90%
complete. This is an interim measure in anticipation of a

total fire alarm system upgrade which will be part of the
Existing Headquarters Building rehabilitation project.

25X1
25X1
j. On 19 December, ten contractors were notified
that Real Estate and Construction Division, OL, would have the
ion documents for the reconstruction| 25%1
available for pick up on 23 December. To date, 25X%1
eight of the ten contractors invited to bid have received the
construction documents and/or plan to attend the
prebid-opening conference held on 30 December. The bid
opening is scheduled for 20 January with construction to begin
in mid-February 1987.
2 25x%1
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m. A final ine i he new office space for
the Office of Personnel was conducted by 25x1
Real Estate and Construction Division, OL, on 22 December. ﬁuy”
After a few minor corrections, the office personnel will move ’i‘ .
in on 9 January 1987. i 25X1

n. Real Estate and Construction Division, OL, |0l
(RECD/OL) representatives met with General Services
Administration (GSA) personnel on 24 December, regarding th

cost estimate to move 25%1
F 25%1

move is approximately $600,000. RECD will review these

figures and reply to GSA no later than 9 January. 25%1

o. The Printing and Photography Division, OL,

(P&PD/OL) received the first components of the new Dicomed

Color Graphics COM Recorder. This equipment, when combined

with the existing color graphics system, will allow P&PD to

double its computer graphics capability. In addition, a

Microvax Command Console will be installed which will allow

P&PD to direct the output of both systems simultaneously and

communicate with the Agency's VM mainframe.\ { 25X1

25%1
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2. Significant Events Anticipated During the Coming Week:

The Executive Director will travel with the Director of
Logistics and the Chief, Supply Division, OL, and will depart
5 January TDY on a fact-finding trip.

?’/erm—m. Ray
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